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614 Magnolia Avenue

Ocean Springs, Mississippi 39564
Phone 228.818.9626

Fax 228.818.9631

December 21, 2015

Gary Miller, Remedial Project Manager

U.S. Environmental Protection Agency, Region 6
Superfund Division (6SF-RA)

1445 Ross Avenue, Suite 1200

Dallas, Texas 75202-2733

Re: Draft Work Plan for Rock Placement on the Time Critical Removal Action

Armored Cap, San Jacinto River Waste Pits Superfund Site, Channelview, Texas

Dear Gary:

As part of the Time Critical Removal Action (TCRA) for the San Jacinto River Waste Pits Site
(Site), an armored cap was constructed adjacent to the San Jacinto River north of the
Interstate 10 (I-10) bridge crossing. The United States Environmental Protection Agency
(USEPA) performed an underwater inspection of the armored cap on December 9 and

10, 2015, and identified a small area on the northwestern part of the cap that requires

placement of cap material (Figure 1).

In accordance with the email from you on December 16, 2015, McGinnes Industrial
Maintenance Corporation and International Paper, the Respondents on the Site, propose the

following:

e Delineation and collection of surface sediment samples in the area in which cap
material will be placed (Work Area).

e Placement of cap material over the Work Area

The following provides details on the approach and procedures for completing the work.
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Collection of Surface Sediment Samples in the Work Area

The following provides a surface sediment sampling plan for the Work Area and identifies
the quality assurance and quality control (QA/QC) procedures that will be applied during the
sediment sampling, sample analysis, data validation, information management, and reporting.
Sampling described by this Work Plan will be conducted consistent with the approved
Sediment Sampling and Analysis Plan (SAP; Integral and Anchor QEA 2010) and related
appendices. Only those aspects unique to the sediment sampling to be conducted as part of
this effort are addressed by this Work Plan.

Data Quality Objectives and Goals of the Study

The data quality objectives for this sampling are to collect surface sediment data in the Work
Area. USEPA requested surface sediment samples be collected from the Work Area in an
email to David Keith on December 16, 2015. Surface sediments will be collected from 0 to

6 inches (0 — 15 cm) at four locations within the Work Area. As described below, probing of
the cap surface will be the primary means to define the final sample locations. Sediment

samples will be collected following the probing event and delineation of the Work Area.

Schedule for Sediment Sampling

Following approval of this Work Plan, surface sediment samples will be collected, as soon as
is practical, following the delineation of the Work Area through the probing exercise
described below. All analysis will be undertaken in the typical analysis and validation time

frame for this project, which requires 2 months following sample retrieval/collection.

Project Organization, Methods, and Quality Assurance Procedures

Sediment sampling and analyses described in this Work Plan will be conducted in full
compliance with the Sediment SAP (Integral and Anchor QEA 2010) and related appendices
(including Appendix A, the Field Sampling Plan), in the context of the objectives that are
relevant to this task. The 2010 Sediment SAP describes the means to achieve all QA/QC
requirements and documentation articulated by USEPA’s guidance for preparation of quality
assurance project plans and field sampling plans (USEPA 1998, 2001); these specifications

will be applied to the collection, analysis, QA review, data management, validation, and
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reporting of the information generated as described in this draft addendum. Sampling
personnel will comply with the overall Health and Safety Plan (HASP) (Anchor QEA 2009),
Addendum 2 to this overarching HASP (Attachment Al to the Sediment SAP), and the
HASP Addendum provided in Attachment 1 to Draft Addendum 3 to the Sediment SAP.

Delineation of the Work Area and Identification of Sample Locations

Probing will be conducted in order to delineate the Work Area. Probes will be advanced at
approximate 5-foot intervals along a series of transects to determine any locations in which
cap material at the specific thickness is not present. Transects will be spaced approximately

5 feet apart.

GPS coordinates will be collected to define the perimeter of the Work Area and a wooden
survey stake with flagging will be driven at locations along this perimeter. Four sediment
sampling locations will be identified within the Work Area. The locations will be configured
so the four surface sediment samples are evenly paced on a lateral basis within the

Work Area.

Placement of Geotextile and Armor Rock

After the surface sediment sampling, geotextile and armor rock will be placed over the Work
Area, with overlap beyond the boundaries of the Work Area as described below. As part of
the TCRA planning for cap maintenance, two stockpiles of armor rock (armor rock 3 and
armor rock D) were purchased and staged near the TCRA Site. Both armor rock C and
armor rock D are larger than the armor rock A used in this portion of the armored cap.
Non-woven geotextile will be placed over the Work Area, with a minimum 1-foot thickness
of armor rock C on top of the geotextile. Geotextile seams will be either sewn before
deployment or overlapped in accordance with supplier recommendations, or at least 2 feet,
whichever is greater. The final extent of the cover will be such that there will be at least 5

feet of overlap of the geotextile into areas surrounding the Work Area.

Work will be conducted by the Respondents’ on-call contractor, USA Environment (USA).

Based on discussions with USA, access to the Work Area from the land side is necessary due
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to shallow water conditions. Consistent with previous land-based construction at the TCRA

Site, work will be conducted as follows:

e Rock will be delivered to the TCRA Site using dump trucks to deliver material to a
location in the Texas Department of Transportation right-of-way adjacent to the
TCRA cap.

e Small equipment will be used to move rock from the delivery location to a stockpile.
near the Work Area.

e The rock will be transferred from the stockpile into the Work Area using a
long-reach excavator working on mats to limit ground contact pressure.

e Work will be done during low water conditions, which are both tide- and

weather-dependent at the TCRA Site.

The construction duration is estimated to be 1 to 2 weeks.

Schedule

With USEPA’s approval, the tentative schedule is to complete the delineation of the area of
interest and surface sediment sampling on Wednesday, December 23, 2015: mobilization of
construction equipment and cap material will begin on Tuesday, December 29, 2015,
assuming weather, tide, and access conditions allow those activities. Please let us know if
you have any concerns with the proposed sampling and cap maintenance activities, and do

not hesitate to contact me if you would like to discuss anything.

Sincerely,

David C. Keith
Project Coordinator
Anchor QEA, LLC

cc: Phil Slowiak, International Paper Company
Dave Moreira, McGinnes Industrial Maintenance Corporation
John Laplante, Anchor QEA, LLC
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Figure 1

Summary of Probing Data

Post TCRA Inspection

San Jacinto River Waste Pits Superfund Site
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Table 1

Analytes, Method Reporting Limits, and Method Detection Limits for Sediment Samples

Method Detection

Method Reporting

Analyte CAS Number Limit * Limit *
Conventionals
Grain size distribution -- NA NA
Total organic carbon (percent) -- 0.02 0.05
Organics

Dioxins/furans (ng/kg-dry weight)
1,2,3,4,6,7,8-Heptachlorodibenzo-p -dioxin 35822-46-9 0.0539 2.5
1,2,3,4,6,7,8-Heptachlorodibenzofuran 67562-39-4 0.0482 2.5
1,2,3,4,7,8,9-Heptachlorodibenzofuran 55673-89-7 0.0561 2.5
1,2,3,4,7,8-Hexachlorodibenzo-p -dioxin 39227-28-6 0.0616 2.5
1,2,3,4,7,8-Hexachlorodibenzofuran 70648-26-9 0.0688 2.5
1,2,3,6,7,8-Hexachlorodibenzo-p -dioxin 57653-85-7 0.0500 2.5
1,2,3,6,7,8-Hexachlorodibenzofuran 57117-44-9 0.0489 2.5
1,2,3,7,8,9-Hexachlorodibenzo-p -dioxin 19408-74-3 0.0525 2.5
1,2,3,7,8,9-Hexachlorodibenzofuran 72918-21-9 0.0521 2.5
1,2,3,7,8-Pentachlorodibenzofuran 57117-41-6 0.0501 2.5
1,2,3,7,8-Pentachlorodibenzo-p -dioxin 40321-76-4 0.0656 2.5
2,3,4,6,7,8-Hexachlorodibenzofuran 60851-34-5 0.0490 2.5
2,3,4,7,8-Pentachlorodibenzofuran 57117-31-4 0.0444 2.5
2,3,7,8-Tetrachlorodibenzo-p -dioxin 1746-01-6 0.0664 0.5
2,3,7,8-Tetrachlorodibenzofuran 51207-31-9 0.0726 0.5
Octachlorodibenzo-p -dioxin 3268-87-9 0.0990 5
Octachlorodibenzofuran 39001-02-0 0.0782 5
Total tetrachlorinated dioxins 41903-57-5 NA 0.5
Total pentachlorinated dioxins 36088-22-9 NA 2.5
Total hexachlorinated dioxins 34465-46-8 NA 2.5
Total heptachlorinated dioxins 37871-00-4 NA 2.5
Total tetrachlorinated furans 30402-14-3 NA 0.5
Total pentachlorinated furans 30402-15-4 NA 2.5
Total hexachlorinated furans 55684-94-1 NA 2.5
Total heptachlorinated furans 38998-75-3 NA 2.5

Notes
-- = information not available
NA = not applicable

a - Method detection limits and method reporting limits are updated periodically by the laboratories. Limits that are in
effect at the laboratory at the time of analysis will be used for sample analysis and data validation. These may differ slightly

from the control limits shown in this table.

San Jacinto River Waste Pits Superfund Site

December 2015




Table 2

Sample Containers, Preservation, and Holding Time Requirements

Container *

Type

Size

Matrix Laboratory Parameter Preservation Holding Time Sample Size b
Sediment
WMG 80z T8D TOC 4+2°C 28 days lg
WMG 16 oz Grain size 4+2°C 6 months 100 g
WMG 8oz TBD Dioxins/furans 4+2°C/Deep frozen (—20°C) ¢/ -10°C d 1year/1year® 50g
Equipment Filter Wipe Blanks
AG 40z TBD Dioxins/furans 4+2°C 1year/1year® 3 wipe

Notes
AG = amber glass

TBD = to be determined
TOC = total organic carbon
WMG = wide mouth glass

a - The size and number of containers may be modified by the analytical laboratory.

b - Sample sizes may be modified one laboratory selection is made.

¢ - Samples will be shipped to the laboratory on ice at 4£2°C. Once received at the laboratory, samples will be stored at —20°C.

d - Extracts will be stored at —10°C.

e - Holding time for samples prior to extraction/ holding time for extracts.

San Jacinto River Waste Pits Superfund Site

December 2015
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